



AI-powered forecasting and risk management on the South Geelong to Waurin Ponds Duplication

Dev Amratia & Josh Grant



What happens when tenders for large-scale projects are evaluated in the traditional way?



It's 2022 and the tendering process for large-scale projects is still **BROKEN**



Contractors are incentivised to make overly optimistic assessments of timescales and capabilities



Contractors can't afford time to develop rigorous schedules with high % chance of success and appropriate contingency



Bidding process does not build trust between owner-operator and contractor

“Unknown Unknown” risks are often left that way, hidden within thousands of other activities



Bidding process does not set winning bidder up for success; the bidder starts with a blank piece of paper after they've been awarded the contract

It's 2022 and
the tendering process for large-scale projects
is still **BROKEN**



Unable to quantify
risk of missed
milestones and
subsequent failure of
business case



no way of
objectively (bias
free) *comparing* bid
schedules




Lack of quantitative
data to develop bids

“People didn’t believe me before, now they do. I am able to get more traction with the team.”

What is nPlan?

nPlan is a data-derived schedule and risk forecasting method that uses past project data and machine learning to generate unbiased forecasts of project outcomes.




What is nPlan?

... allowing fast iteration, using objective inputs to help you understand project risk and forecasted outcomes



What is nPlan?





Founded in the

UK

in 2017

Hypothesis: we can use AI to identify risks and forecast projects

Taking optimism bias (and a bunch of other biases) quite literally out of the equation and going a long way towards solving the problem of delayed projects

Secured

\$22M

In funding from backers including Google Ventures, the founder of Deepmind, and the former CEO of McKinsey

Customers include:



Google

SKANSKA

Team of

70

- and growing

Has amassed over

550,000

Construction schedules creating the biggest dataset of its kind in the world



nPlan

CASE STUDY



How Rail Projects Victoria used AI-powered forecasting and risk management to choose the best tender for its South Geelong to Waurn Ponds Duplication Project

About the Project

Project Name: South Geelong to Waurm Ponds Duplication

Project Type: Railway construction

Project Value: ~\$900M AUD

Works to start: Late 2022



How nPlan worked with RPV



1
nPlan's AI
learnt how rail
projects are
delivered



2
RPV shared bid
schedules with
nPlan



3
The bid
schedules were
processed in
nPlan Project



4
RPV used
nPlan's findings
to evolve the bid
schedules



5
nPlan processed
the iterated bid
schedules




6
RPV selected
a tender


Data in the side-by-side analysis provided by nPlan



Cost Avoidance



Cost Avoidance



RESULTS AT TENDER AWARD

Value of unmitigated
total risks identified by
nPlan @ P80

\$19.4M

Value of risks identified
and actioned so far:

\$8.25M

ROI of RPV's
investment in nPlan so
far:

100x

Benefits for Rail Projects Victoria



Easily assess whether schedules are realistic



Compare bid schedules with quantitative data



Develop risk mindset from the tender phase



Quantify project risk contingency



Formalise key milestones which work for both contract parties



Build trust with contractor partner before a contract is awarded



Benefits for chosen contractor



Rewarded for developing a rigorous, realistic schedule



Start negotiation phase with a de-risked schedule





Receive ongoing insights from nPlan to help with identification of risks



Start project from position of trust with owner-operator

Portfolio Overview

Portfolio Summary





SCAN ME

OFFICES

UK: 133 Whitechapel High Street, London, E1 7PT

AUS: 9 Harris Street, Pyrmont, NSW 2009