


A case study in setting up a PMO

Magali Bruna


Head of Project Support and Integration Office
at Laing O'Rourke



In 2020, the company board approved the creation of a Project Management Office to improve information management in the hub



There are broadly 4 models to consider when setting up a PMO



We decided on a Centre of Excellence PMO aligned to our values. The Project Support & Integration Office (PSIO) was created in 2021.

- **Absolute Alignment:**

The PSIO drives the adoption of a visible single source of truth approach to data that is relevant and integrated from project selection to project delivery for all projects

CONSISTENCY

- **Complete Thinking:**


The PSIO covers the full lifecycle, business and functional requirements for the projects

CAPABILITY


- **Sophisticated Simplicity:**

The PSIO provides timely and independent insights, turning information into usable knowledge that enables project stakeholders to make informed decisions at the right time

DELIVERY
ASSURANCE



We defined the PSIO role and activities to focus on enabling objectives that the long-term roadmap will be built on



In summary,

- Spend time on scope definition upfront
- Find your organisation baseline
- It does not have to start big
- Stay clear on your long-term vision
- Remain agile





THANK YOU