

**Title: Case Studies - Successful Implementation of an Integrated Schedule/Cost Control System**

**Presenter: Rohan Mutha, CCM, CCP, LEED AP**

**Project Controls Practice Lead**

**AECOM, New York, NY**

**ABSTRACT:**

This presentation will illustrate three case studies to examine the overall project control strategy and lessons learned to mitigate various challenges involved in successfully implementing an integrated cost schedule control system which enabled our client in forecasting a realistic schedule driven fiscal capital budgets. It will also discuss development of an overall Enterprise and Program WBS hierarchy to facilitate summarization of bottom up built up of budget and schedule data across three programs. It will also address development of integration schema to capture actual cost data without overhauling the underlying structure of the client's existing accounting system to enable performance reporting and KPIs (key performance indices) at the program level as well as at various profit centers.