



NODES & LINKS

Next Generation PMOs
Combining People and Machines

Greg Lawton || co-founder & CEO
greg@nodeslinks.com

Our Partners



Our Accolades



Nodes & Links uses cloud-tech and AI to enable engineering projects to be delivered on time, on budget and at less cost.

Nodes & Links is an environment that allows every member of your team to track, analyse and prioritise work to make great decisions.



BAE SYSTEMS

MANCHESTER
1824
The University of Manchester



- Served: **300 projects**
- Across: **30 enterprise customers**
- Across **3 continents**
- Hitting **automation levels of 96%**, saving one customer £63M per year
- Hitting **acceleration savings** of 1.5% of project budgets, saving one customer £60M on a single project
- **Doubling company size** every 4 months


What we knew that
enabled us to do this

Fact #1

Projects earn revenue
from **delivery**




Projects earn profit from
Project Management



Fact #2

Project Management is about **managing complexity**



Delivering successful projects is as hard as today...



Project Performance Map

	Mean cost overrun	Frequency of cost overrun	Mean schedule overrun	Frequency of schedule overrun	Mean benefit overrun	Frequency of benefit shortfall
Solar power	1%	4 out of 10	0%	2 out of 10		
Energy transmission	8%	4 out of 10	7%	1 out of 10		
Wind power	13%	6 out of 10	22%	6 out of 10		
Pipeline	14%	6 out of 10				
Water	21%	7 out of 10	33%	8 out of 10		
Road	24%	7 out of 10	38%	8 out of 10	-3%	6 out of 10
Bridge	27%	6 out of 10	19%	7 out of 10	2%	7 out of 10
Mining	27%	5 out of 10	45%	6 out of 10		
Oil+Gas	31%	8 out of 10				
Thermal	33%	6 out of 10	37%	8 out of 10	-6%	7 out of 10
Tunnel	37%	8 out of 10	21%	6 out of 10	-21%	8 out of 10
Rail	38%	7 out of 10	39%	6 out of 10	-26%	7 out of 10
Airport	46%	6 out of 10			-15%	5 out of 10
Defense	52%	5 out of 10	41%	8 out of 10	0%	3 out of 10
Aerospace	61%	9 out of 10	27%	9 out of 10		
Buildings	63%	7 out of 10	38%	6 out of 10	-5%	6 out of 10
IT	74%	4 out of 10	47%	5 out of 10	17%	5 out of 10
Dams	85%	7 out of 10	42%	8 out of 10	-11%	6 out of 10
Nuclear power	122%	10 out of 10	65%	9 out of 10		
Olympics	172%	10 out of 10	0%	0 out of 10		


...as it was in

Ancient Greece



Fact #3







Complexity implies ambiguity, which requires people in roles






The next leap forward in **Project Management** will happen when we are able to reimagine the division of labour within roles

We ask our project teams to do **the impossible**



	Today	Tomorrow
Repetitive		
Complex		
Ambiguous		

	Little time Poor performance		More time Better performance	
---	---------------------------------	---	---------------------------------	---



Artificial Intelligence impact in Project Management


October 2020

IPMA[®]
International
Project
Management
Association

in association with  **pwc**

Virtual partnership Man and the machine

Project management has evolved over time, by adding value to organizations. **Man and the machine**, together facing the large-scale challenges named 'technological breakthroughs' – are raising both profound opportunities for business and people. In particular, Artificial Intelligence (AI), will have a huge impact on the role of the project manager also.



PM Professional

AI Assistant

Project Scheduler



Project Scheduler



Project Scheduler



Comparing Schedules

Identify Differences



Evaluate Impact




Take Action

Machine Advantage



Human Advantage



Completion Date
May 10, 2018Critical Path
changedDuration changes ...
164Delayed activities
33 +2Delayed milestones
1Duration
ly 11m 24d -20dProgress
19% -4%Performance Index
0.52 -0.07Weeks Behind
12.6 +1.7Compression
100% +7%P80
15 -5

Code

P.G.1168

Activity Name

Activity 191

changed

Start Date

Jan 10, 2017

↑ +6d

End Date

Feb 7, 2017

↑ +6d

Duration

28d

Type

task

Total Float

2

↑ +2

Score

97.56%

↓ -0.14%

WBS Parent

PROCUREMENT ...

changed

WBS Level

4

WBS Path

My Project/PRO...

“Like for like, 2 hours of work becomes 2 minutes.
As a by-product we are able to produce insights we
never would have been able to.”



Senior Planning Engineer
EDF Energy

Project Scheduler



Project Scheduler



Identifying Opportunities for Acceleration


Evaluate the status-
quo → Create and evaluate
scenarios → Select and action
insights

Machine
Advantage



Human
Advantage





“

I went from looking at critical paths on a manual basis to full automation. Nodes & Links instantly gives me the **top 5 paths**, enabling far more intelligent what ifs.

”



Bob Hide
Planning Director
BBV

Project Scheduler



Project Scheduler



Explaining build strategy to the wider team

Create summary visuals
of master plan



Present and
narrate to the wider
team



Empower the wider
team to create for
themselves

Machine
Advantage



Human
Advantage





- > PROJECT DATES
- > CONSTRUCTION
 - Highways
 - Site Set Up and Enabling - Phase 1
 - Demobilisation and Making Good
 - Independent Retail Unit
 - Hale Village Bridge (Subject to Planning)
 - Existing Station Refurbishment
 - Basement, Ferry Lane Subway and Station Extension
 - Station Extension
 - Existing Station Refurbishment (Phase 2)
- > PROCUREMENT AND FABRICATION
- > PRELIMINARIES
- > COMMISSIONING AND HANDOVER
- > DESIGN
- > COMPENSATION EVENTS

THSU PFA12r1 - Period Ending 2... PROJECT DATES

Select a WBS from the chart to move

- PROJECT...
- CONSTRUC...
- PROCUREMENT AND FAB...
- PRELIMIN...
- COMMISSIONING AND HA...
- DES...
- COMPENSATION ...



Site Set...ase 1
 Independ... Unit
 Station E...sion
 Basement... Shaft
 Highways
 COMMISSIO...DOVE

The future of **Project Management** has machines working for people



your Project Copilot

Our Partners




Our Accolades



People will become **more valuable**



Top **three changes** made by AI in the way project managers spend their time



Buck the trend



We all will use cloud-tech and AI to deliver engineering projects on time, on budget and at less cost.



The time is now



NODES & LINKS

your Project Copilot

Next Generation PMOs
Combining People and Machines

Greg Lawton || co-founder & CEO
greg@nodeslinks.com