

PROJECT MANAGEMENT - DATA MANAGEMENT

Project control system implementation for Earls Court Development Programme



The
Earls Court
Development
Company



PROJECT DESCRIPTION

The Earls Court Development Company (ECDC) is a company with the ambition to redevelop a 40 acres site at Earls Court in London's Zone 1 into a destination for entertainment, innovation and excitement.

ECDC needed help to implement and apply project controls best practice to develop a Project Execution Plan to set out the organisation structure, performance management, best practice and a culture of continuous improvement.

In this context, Assystem is working with ECDC to develop and implement a project controls environment to establish, monitor and report progress.

CLIENT'S BENEFIT

- Project data stored centrally in one location (databases) which allows for one source of data truth.
- This facilitates automated reporting which delivered in an accurate and timely manner.
- Enabled tracking delivery budgets and performance at the Control account level.
- Enabled integration data from a variety of systems.
- Enabled accountability of budgets and performance across Control Accounts.
- Provided the capability to drill down in detail / Flexibility to report data at any level.
- Improved version control and data quality by controlling data entry.

PROJECT SCOPE

- The client needed help to implement and apply project controls best practice and to develop a Project Execution Plan to set out the organisation structures and processes, performance management best practice and a culture of continuous improvement.
- We were engaged to establish, monitor and report progress against an established project baseline via implementing a cost management tool, a planning tool and a risk register. We established a performance baseline to monitor scope, budget, contingency and milestones against the 3 year development business plan.
- Through the implementation of project controls systems, a hosting environment, custom apps and additional reporting tools, we were able to manage and maintain high level of data quality. and project control system and train and support client team for the use of processes and systems.
- Together with the implementation of Project Controls Systems, we also support the daily Digital PMO activities and train and support client team for the use of processes and systems.

£200 millions
Total Project value

2022 – Ongoing
United Kingdom

